AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of12

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00017 2007NMAY23 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S3315A
U.S. ARWY TACOM LCMC DCVMA  LOCKHEED MARTI N SYSTEMS
AVSTA- PM LAV- B | NTEGRATI ON- ONEGO
DOUGLAS W CLEVELAND (586) 574- 6834 1801 STATE ROUTE 17C
WARREN, M CHI GAN 48397- 5000 ONEGO, NY 13827-3998
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: 00
EMAI L:  DOUGLAS. CLEVELAND@JS. ARWY. M L SCD € PAS NONE ADP PT HQD337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

LOCKHEED MARTI N CORPORATI ON
1801 STATE RQUTE 17C
ONEGO, NY 13827-3900

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 05- C- 0383
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 03640 | Facility Code 2005JUN06

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G (| F APPLI CABLE)

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2009SEP30

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARCI A A. CZAR
CZARM@rACOM ARWY. M L (586) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY23
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN WB6HZV- 05- C- 0383 MOD/AMD P00017

Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON P00017

PREVI QUS CONTRACT AMOUNT: $12, 426, 593
AMOUNT OF THI'S MODI FI ATI ON: $ 625,000
NEW CONTRACT AMOUNT: $13, 051, 593

Modi fi cation PO0017 is issued to incorporate the followi ng change into the contract:

1. The contract ampunt is increased by $625,000 to cover cost increase in Phase |l of the contract. This increase is entirely in the
cost estimate line. There is no change in fee for this action.

a. As part of this increase, CLIN O003AD is created in the ambunt of $170,000 for continued Design Finalization and Test. This is an
extension of the effort required by CLIN 0003AA. A new CLIN is required, as opposed to increasing CLIN 0003AA, due to funding issues.

b. As part of this increase, CLIN 0004AA, ILS, is increased by $207, 000.

c. As part of this increase, CLIN O004AB is created in the ambunt of $113,000 for increased ILS. This is an extension of the effort
required by CLIN 0004AA. A new CLIN is required, as opposed to increasing CLIN 0004AA, due to funding issues.

d. As part of this increase, CLIN 0005AD is created in the amount of $135,000 for increased DT/ OT Support. This is an extension of
the effort required by CLIN O005AA. A new CLIN is required, as opposed to increasing CLIN 0005AA, due to funding issues.

2. As aresult of this nodification, the total anpunt of the contract is increased by $625,000. All ternms and conditions of the
contract, other than those set forth above, remain unchanged.

*** END OF NARRATIVE A 0024 ***
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CONTINUATION SHEET P1IN/SI N VESHZV- 05- G 0383 MOD/AMD P00017
Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0003AA PHASE 2 OPT - DESIGN__FINALI ZATI ON & TEST Lo $ 5,864, 211. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: DESI GN FI NALI ZATI ON & TEST
PRON: T162T5094K PRON AMD: 04 ACRN: AB
CUSTOVER ORDER NO M545006MPR6AT4

This is a Cost-Plus-Fi xed-Fee CLIN.

Est Cost $5, 506, 557
Fee $ 357,654
TOTAL $5, 864, 211

The CLI N OO03AA option was exercised by
Modi fi cation PO0007.

The anmount for CLIN O003AA was adj usted by

Modi fi cati on PO0007 to incorporate the

proposed anpbunts fromthe Contractor's response
to the Governnment's Call for Inprovenents in
accordance with contract paragraph H 3.

The armount of CLIN O003AA was adj usted upward by
Modi fication P00015 in the amount of $312,000 to
allow for a projected cost overrun. This increase
was entirely in the estimated cost line. There
was no change in the fixed fee resulting fromthis
i ncrease.

The armount of CLIN 0003AA was adj usted upward by
Modi fi cation P0O0016 in the ambunt of $700, 000 to
allow for cost increase and changes described in
that nodification. This increase was entirely in
the estimated cost line. There was no change in
the fixed fee resulting fromthis increase.

CLI N 0003AD was created by Mdification P00017 for
the continuation of the effort under CLIN 0003AA.
The creation of a new CLIN was necessary due to
funding issues. The total for the Phase Il Design
Finalization & Test effort, including both CLIN
0003AA and 0003AD, is $6, 034, 211.

(End of narrative B001)

The Contractor shall continue the design and
devel opnent of the LAV-C2 Upgrade in accordance
with the System Perfornmance Specification and
Integrated Master Plan for Phase II.

Three* Governnent furnished vehicles shall be
upgr aded by the Contractor under this CLIN and
wi Il be accepted by the Governnent. One of
these vehicles will be for Devel opnental Testing




CONTINUATION SHEET
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PIIN/SIIN VB6HZV- 05- C- 0383 MOD/AMD P00017

Page 4 of 12

Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0003AD

and two will be for Operational Testing.
*Nunber of vehicles changed fromfour to three by
Modi fi cati on P00016.

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED

$ 5, 864, 211. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO01)

PHASE |1 - DESIGN FINALIZ & TEST - CONTI UED

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: DESI GN FI NALI ZATI ON & TEST
PRON: T172T5474K PRON AMD: 01 ACRN: AC
CUSTOVER ORDER NO M545007MPR7AC9

This is a Cost-Plus-Fi xed-Fee CLIN.

Est Cost $170, 000
Fee $ 0
TOTAL $170, 000

CLI N 0003AD was created by Mdificati on P00017 for
the continuation of the Phase Il Design Finalization
& Test effort under CLIN 0003AA. A new CLIN was
created due to funding issues.

(End of narrative B001)
The Contractor shall continue the design and
devel opment of the LAV-C2 Upgrade in accordance with
the System Performance Specification and Integrated

Master Plan for Phase I1.

(End of narrative C001)

LO

170, 000. 00
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0004AA

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED

$ 170, 000. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative F001)

PHASE || _OPTION - ILS

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: ILS
PRON: T162T5104K PRON AMD: 04 ACRN: AB
CUSTOMER ORDER NO: MB545006MPR6AT4

This is a Cost-Plus-Fi xed-Fee CLIN.

Est Cost $1, 970, 917
Fi xed Fee $ 109, 108
TOTAL $2, 080, 025

The CLI N O004AA option was exercised by
Modi fi cati on P0O0007.

The amount for CLIN 0004AA was adj usted by

Modi fi cati on PO0007 to incorporate the

proposed anopunts fromthe Contractor's response
to the Governnment's Call for Inprovenents in
accordance with contract paragraph H. 3.

The anmount of CLIN 0004AA was adj usted upward by
Modi fi cation P00016 in the anount of $400, 000 to
al l ow for cost increase and changes described in
that nodification. This increase was entirely in
the estimated cost line. There was no change in
the fixed fee resulting fromthis increase.

The armount of CLIN 0004AA was adj usted upward by
Modi ficati on P0O0017 in the amount of $207,000 to
allow for the cost increase described in that
Modi fication. This increase was entirely in the
estimated cost line. There was no change in the
fixed fee resulting fromthis increase.

Modi fi cation PO0017 al so created CLIN 0004AB in
the amount of $113,000 for continuation of the
sanme effort that is included in CLIN O004AA. The

$

2,080, 025. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN VB6HZV- 05- C- 0383 MOD/AMD P00017

Page

6 of 12

Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0004AB

creation of this new CLIN was necessary for

fundi ng reasons. The total anobunt of the Phase II
ILS effort, including both CLINs 0004AA and 0004AB,
is $2,193, 025.

(End of narrative B001)

The Contractor shall performthe ILS efforts
in accordance with the Integrated Master Plan
and Attachment 005, Technical Manual Contract
Requirenents (TMCR) for Phase I1.

(End of narrative C001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED

$ 2,080, 025. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO001)

PHASE |1 - ILS - CONTI NUED

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: ILS
PRON: T172T5484K PRON AMD: 02 ACRN: AC
CUSTOMER ORDER NO MB545007MPR7AC9

This is a Cost-Plus-Fixed-Fee CLIN

Est Cost $113, 000
Fee $ 0
TOTAL $113, 000

CLI N 0004AB was created by Mdification P0O0017 for
the continuation of the Phase Il ILS effort under
CLI N 0004AA. A new CLIN was created due to funding
i ssues.

LO

113, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN VB6HZV- 05- C- 0383 MOD/AMD P00017

Page

7 of 12

Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005AA

(End of narrative B001)

The Contractor shall performthe ILS efforts in
accordance with the Integrated Master Plan and
Attachnment 005, Technical Manual Contract

Requi rements (TMCR) for Phase I1I.

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED

$ 113, 000. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO001)

PHASE 11 OPTION - DT/ OT SUPPORT

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: DT/ OT  SUPPORT
PRON: T162T5114K PRON AMD: 02 ACRN: AB
CUSTOMVER ORDER NO Mp545006MPR6AT4

This is a Cost-Plus-Fixed-Fee CLIN.

Est Cost $1, 039, 143
Fi xed Fee $ 82,868
TOTAL $1, 122,011

The CLIN 0005AA option was exercised by
Modi fi cati on PO0007.

The amount for CLIN 0005AA was adj usted by

Modi fi cati on PO0007 to incorporate the

proposed anounts fromthe Contractor's response
to the Governnent's Call for Inprovenments in
accordance with contract paragraph H 3.

CLI N 0005AD was created by Mdification P0O0017 for
the continuation of the effort under CLIN 0005AA.
The creation of a new CLIN was necessary due to
funding issues. The total for the Phase Il DT/ OT
Support effort, including both CLIN 0005AA and
0005AD, is $1,257,011.

1,122, 011.00
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005AD

(End of narrative B001)

The Contractor shall support DT/OT in
accordance with the System Performance
Speci fication and I ntegrated Master Plan
for Phase I1I.

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED

$ 1,122,011.00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO01)

PHASE 11 - DT/ Ol SUPPORT - CONTI NUED

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: DT/ OT SUPPORT
PRON: T172T5494K PRON AMD: 01 ACRN: AC
CUSTOVER ORDER NO M545007MPR7AC9

This is a Cost-Plus-Fi xed-Fee CLIN.

Est Cost $135, 000
Fee $ 0
TOTAL $135, 000

CLI N 0005AD was created by Modification P00017 for
the continuation of the Phase Il DT/ Ol Support effort
under CLI N 0005AA. A new CLIN was created due to
fundi ng issues.

(End of narrative B001)

The Contractor shall support DT/OT in accordance with
the System Performance Specification and Integrated

LO

135, 000. 00
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Managenent Plan for Phase II.

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED
$ 135, 000. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO001)
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

SECTION F - DELI VERI ES OR PERFORMANCE

F.1 Perfornmance Conpl etion Schedul e

F. 1.1 Phase | Performance

CLI N Per f or mance Conpl eti on Requi r enent
0001AA 309 days after date of contract award
0002AA Conduct of the System Denonstration will begin no later than 240 days after contract award.

The System Denonstration shall be conpleted within 45 days after it begins.

Phase | of the contract will be conpleted upon award of the downsel ect option for Phase Il of the contract.
F. 1.2 Phase Il Performance

CLIN Per f ormance Conpl eti on Requi renent

CLI N 0003AA Conpl et e when the performance requirements of contract paragraph C 1.2.6 are net.

CLI N 0003AD

Devel oprental Test (DT), which was stopped before conpletion of the first running, will be restarted on 29 May 2007.
The two OT vehicles (SN 521906 & SN 521942) will be used in the perfornmance of this second running of DI. These two vehicles shall be
delivered to the designated Government test site no |ater than 28 May 2007. The vehicles will be returned to the Contractor at the
conpl etion of DT for any corrections or changes necessitated by the outcone of DI.

Operational Test (OT) will start no later than 10 Septenber 2007. The two OT vehicles will be delivered to the
desi gnated Government test site no later than 3 Septenber 2007.

CLI N 0004AA Conpl ete when the performance requirenents of contract paragraph C. 1.2.6 are net.
CLI N 0004AB

Techni cal Manuals for Testing.

The Contractor and the Governnent shall performa joint Validation/Verification on the follow ng technical nmanuals, to be conpleted
no later than 18 May 2007.
Operators Manual (TM 08650C- 10)
Lube Instructions (TM 08650C- 12)

The Governnent shall provide changes required to the Technical manuals on a daily basis. The Contractor shall deliver verified
manual updates for these technical manuals for DT no later than 25 May 2007:

The Contractor and the CGovernnent shall performa joint Validation/Verification on the follow ng technical nanuals, to be conpleted
no later than 26 July 2007.
Organi zation Level Mintenance Manual (TM 08650C- 20)
SL- 4- 08650C

The Contractor shall deliver these verified manual updates, as well as the manuals delivered for DT, further updated based on
the outcone of DT, for OF no later than by 2 August 2007.

CLI N 0005AA Conpl ete when the performance requirenents of contract paragraph C. 1.2.6 are net.
CLI N 0005AD

Devel opnental Test (DT). The second running of DT shall be perforned over a period of five weeks. The Contractor shall only be
responsi ble for the test support required for DT by CLIN O005AA for a five week period. Should DT |ast nore than five weeks, either the
remai nder of the test will be performed w thout Contractor support, or the support for the additional test time will be considered a
change in contract scope and the Contractor nmay be entitled to an equitable adjustment in the contract.

Operational Test (OT). OT shall be performed over a period of seven weeks. The Contractor shall only be responsible for the test
support required for OT by CLIN 0O005AA for a seven week period. Should OT |ast nore than seven weeks, either the reminder of the test
will be performed without Contractor support, or the support for the additional test time will be considered a change in contract scope
and the Contractor may be entitled to an equitable adjustnment in the contract.

0005AB Conpl ete when the MAWIS test (see Modificati on P00010) has been conpl et ed.
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

0006AA Checkl i st shall be provided to PMO LAV by 1 Septenber 2006.

F.1.3 Phase Il Performance

CLI N Per f or mance Conpl eti on Requi r enent

1001AA See LAV-C2 Upgrade Production Delivery Schedul e bel ow (1st year)

1001AB To be determined after conpletion of Equi pment Damage and Refurbi shment Report (CDRL A012)
1002AA I'n conjunction with delivery of 13th production vehicle (3rd production unit from 2nd Year Production Option)
2001AA See LAV-C2 Upgrade Production Delivery Schedul e bel ow (2nd year)

2002AA 90 days after conpletion of PVT

2003AA 90 days after final vehicle delivery

3001AA See LAV-C2 Upgrade Production Delivery Schedul e below (3rd year)

3002AA 90 days after final vehicle delivery

Pl anned LAV-C2A1 Vehicle Delivery Schedule to the Contractor

Mont hs after Option Exercise 1 2 3 4 5 6 7 8 9 10 11 12 Tot al
1st Year Production Option 1 2 2 2 2 1 10
2nd Year Production Option 1 2 2 2 2 2 2 2 2 17
3rd Year Production Option 2 2 2 2 2 2 2 2 2 1 19

Noti onal LAV-C2A2 Upgrade Production Schedul e

Year Jan Feb Mar Apr May Jun Jul Aug Sep Cct Nov Dec Tot al

1st Year Production Option 2008 1 2 2 2 2 1 10
2nd Year Production Option 2008 1 2 2 5
2nd Year Production Option 2009 2 2 2 2 2 2 12
3rd Year Production Option 2009 2 2 2 2 2 2 12
3rd Year Production Option 2010 2 2 2 1 7
TOTAL 46

F.2 Definitions
F. 2.1 CLIN neans Contract Line Item Nunber, and refers to the contract itenms listed in Section B of this docunent.
F.2.2 Delivery is defined as foll ows:

(a) FOB Oigin - Contractor is required to deliver its shipment as provided in FAR 52.247-29(a)(1)-(4) by the time specified in the
i ndi vidual contract; or

(b) FOB Destination - Contractor is required to deliver its shipnment as provided in FAR 52.247-34(a)(1)-(2) by the time specified in

the individual contract. The Contractor nust take into consideration the length of time necessary to deliver its shipnent to the
destination designated in the contract, to ensure that the itemreaches its destination by the tine reflected in the contract.

*** END OF NARRATIVE F 0002 ***
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Name of Offeror or Contractor:

LOCKHEED MARTI N CORPORATI ON

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON

LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE

| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT

0003AD T172T5474K AC 2 $ 0.00 $ 170, 000. 00 $
MB545007 MPR7 AC9

0004AA T162T5104K AB 1 $ 1,873,025.00 $ 207, 000. 00 $
MB545006 MPR6AT4

0004AB T172T5484K AC 2 $ 0.00 $ 113, 000. 00 $
MB545007 MPR7 AC9

0005AD T172T5494K AC 1 $ 0.00 $ 135, 000. 00 $
MB545007 MPR7 AC9

NET CHANGE $ 625, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Mari ne Corps AB 17 671319M7/KE2506785400674432DC1555D00006 MPR6AT4
Marine Cor ps AC 17 781319M7KE2506785400674432DC1555D00007 MPR7 AC9

NET CHANGE FOR AWARD:

ACRN
AB
AC

PRI OR AMOUNT
OF AWARD

12, 426, 593. 00

EDI _ ACCOUNTI NG CLASSI FI CATI ON

17 06071319M/KE
17 07081319M/KE

250678540067443 2DC1555D00006MPR6AT4

NET CHANGE

| NCREASE/ DECREASE
AMOUNT
$ 625, 000. 00 $

MB545006 MPR6AT4

250678540067443 2DC1555D00007MPR7ACO MB545007MPR7ACO

CUMULATI VE
AMOUNT
170, 000. 00

2,080, 025. 00

113, 000. 00

135, 000. 00

| NCREASE/ DECREASE

AMOUNT

©

207, 000. 00
418, 000. 00

CUMULATI VE
OBLI G AMI
13, 051, 593. 00

625, 000. 00

067443
067443
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